EXTENSION OF TIME

Name of the Work:	Drilling of 70 nos of borewells providing pump, motor and necessary accessories in W.No.12
Job No:	0/2-11-000090
Work order No:	CE/DD/BO/105/11-12 12.8.2011
BR No:	138/31.05.2013

Since the penalty has already been levied on the contractor, the issue of E.O.T may please be deemed as considered at the appropriate level by the then officers.

Executive Engineer
Dasarahalli Division, Dasarahalli Zone
Bruhat Bengaluru Mahanagara Palike